

Primary Care Development Programme Key Deliverables

Jan 2025

Meso and PHO

Sector engagement to understand current state, issues and opportunities

Urgent care

Sector engagement to understand current state, issues and opportunities

Capitation

Reweighting analysis and sector engagement

Urgent Care

Finalise national urgent care framework (incl rural unplanned/urgent care)

Urgent Care

Finalise implementation plan/begin rural proof of concept sites

Urgent Care

New framework implementation continues

Meso and PHO

Position statement and discussion document engagement with sector

Meso and PHO

Future direction decision announced

Meso and PHO

Future direction implementation planning

2024

2025
(dates TBC)

2026

Q1 (Jan - Mar)

Q2 (Apr - Jun)

Q3 (Jul - Sept)

Q4 (Oct - Dec)

Q1 (Jan - Mar)

Q 2 (Apr - Jun)

Q3 (Jul - Sept)

Q4 (Oct - Dec)

Jan onwards

Rural Unplanned/Urgent Care engagement

Sector engagement to understand current state, issues and opportunities

NTS contract review

Sector engagement and literature review to understand current state, issues and opportunities

Workforce

Funding applications open to support 200 graduate nurses into primary care

New Capitation re-weighting

Engagement with sector

NTS contract review

Procurement process begins/sector and community engagement

New Capitation re-weighting

Implementation planning

NTS contract

Award contract

NTS new contract implementation

Legend



Completed/in progress



Next steps/dates TBC

Pharmacy - improved access

Collate current state of extended pharmacy services

Pharmacy - improved access

Develop options/engage with sector

Pharmacy - improved access

Investment decision/options for implementation developed