

# Aide-Mémoire

Health New Zealand  
Te Whatu Ora

## New Dunedin Hospital Fortnightly Report

<b>Due to MO:</b>	17 March 2025	<b>Reference</b>	HNZ00077516
<b>To:</b>	Hon Simeon Brown, Minister of Health		
<b>From:</b>	Jeremy Holman, Chief Infrastructure and Investment Officer, Infrastructure and Investment Group		
<b>Copy to:</b>	Minister of Finance, Hon Nicola Willis Minister for Infrastructure, Hon Chris Bishop Minister for Regional Development, Hon Shane Jones		
<b>Security level:</b>	In Confidence	<b>Priority</b>	Routine
<b>Consulted</b>	N/A		

### Contact for further discussion (if required)

Name	Position	Phone	1st contact
Blake Lepper	Head of Infrastructure Delivery, Infrastructure and Investment Group	s 9(2)(a)	x
Jeremy Holman	Chief Infrastructure and Investment Officer, Infrastructure and Investment Group		

### Attachments

**Appendix 1:** New Dunedin Hospital Fortnightly Report as at 7 March 2025

## Purpose

1. This Aide-Mémoire provides a fortnightly report on the New Dunedin Hospital project as at 7 March 2025.

## Summary

2. This fortnightly report is provided to enhance project transparency in accordance with recommendations of an Independent Review of the New Dunedin Hospital project (May 2024). It includes status updates for both the Inpatient and Outpatient Buildings at **Appendix 1**.

3. Key points since the fortnightly report provided on 27 February 2025 include:

- a) You met with Ministers on 10 March 2025 regarding the recommended next steps for the New Dunedin Hospital Inpatient Building following advice provided in February [HNZ00079247 refers]. Additional advice was provided to you on 14 March [HNZ00082137 refers].
- b) s 9(2)(b)(ii), s 9(2)(f)(iv), s 9(2)(j)
- c) The Outpatient Building remains on track to go-live in October 2026.

## Next steps

4. The next fortnightly report will be provided on 27 March 2025. s 9(2)(f)(iv)

## Appendix 1: New Dunedin Hospital Fortnightly Report

Proactively Released